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Foreword 

This  Standard  is  one  of  the  series  of  ECSS  Standards  intended  to  be  applied  together  for  the 
management,  engineering  and  product  assurance  in  space  projects  and  applications.  ECSS  is  a 
cooperative  effort  of  the  European  Space Agency,  national  space  agencies  and  European  industry 
associations for the purpose of developing and maintaining common standards. Requirements in this 
Standard are defined in terms of what shall be accomplished, rather than in terms of how to organize 
and perform  the necessary work. This allows  existing organizational  structures  and methods  to be 
applied where they are effective, and for the structures and methods to evolve as necessary without 
rewriting the standards. 

This Standard has been prepared by  the ECSS‐E‐ST‐10‐02C Working Group,  reviewed by  the ECSS 
Executive Secretariat and approved by the ECSS Technical Authority. 

Disclaimer 

ECSS does not provide any warranty whatsoever, whether expressed, implied, or statutory, including, 
but not limited to, any warranty of merchantability or fitness for a particular purpose or any warranty 
that  the  contents  of  the  item  are  error‐free.  In  no  respect  shall  ECSS  incur  any  liability  for  any 
damages, including, but not limited to, direct, indirect, special, or consequential damages arising out 
of, resulting  from, or  in any way connected  to  the use of  this Standard, whether or not based upon 
warranty, business agreement, tort, or otherwise; whether or not injury was sustained by persons or 
property or otherwise; and whether or not loss was sustained from, or arose out of, the results of, the 
item, or any services that may be provided by ECSS. 

Published by:   ESA Requirements and Standards Division 
 ESTEC, P.O. Box 299, 
 2200 AG Noordwijk 
 The Netherlands 
Copyright:  2009 © by the European Space Agency for the members of ECSS 
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Change log 

ECSS‐E‐10‐02A  First issue 

ECSS‐E‐ST‐10‐02B  Never issued 

ECSS‐E‐ST‐10‐02C  Second issue 

6 March 2009  The main changes between ECSS‐E‐10‐02A and the current version are the 
following: 

• Restructuring of the document following the indication of the ECSS 
Task Force 2, in particular: moving of the guidelines in the associated 
Handbook, inclusion of an introductive clause on the Verification 
principles, structuring of the requirement clauses in line with the 
verification process flow as summarized in the principles 

• Clarification on standard applicability to different types of products 
(e.g. launcher, transportation system, ground segment, GSE) 

• Clarification of the verification vs. validation coverage 

• Moving of detailed test requirements to ECSS E‐ST‐10‐03 “Testing” 
including AIT Plan, Test Specification and Test Procedure DRDs 

• Introduction of risk assessment and mitigation plan concerning those 
requirements not verified by test (requirements 5.2.2.1d and e). 

• Clarification on the applicability of verification by similarity as 
analysis method in relationship to different types of products 
(requirement 5.2.2.3c) 

• Clarification on product categories vs. heritage and relevant 
qualification requirements (clause 5.2.4.2) 

• Clarification on in‐orbit stage verification activities, in particular the 
relationship with the commissioning (clause 5.2.4.5) 

• Inclusion of a requirement concerning the verification database 
delivery in electronic form (requirement 5.4.1c) 

• Introduction of “status of compliance” in the VCD data (VCD DRD) 

• Simplification of DRD’s number and content in agreement with ECSS‐
E‐ST‐10 and ECSS‐E‐ST‐10‐03 (Verification Plan, AIT Plan, Analysis 
Report, Test Report) 
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1 
Scope  

This Standard establishes the requirements for the verification of a space system 
product. 

It defines  the  fundamental concepts of  the verification process,  the criteria  for 
defining  the  verification  strategy  and  specifies  the  requirements  for  the 
implementation of  the verification programme.  It  includes  also  the  list of  the 
expected documentation (i.e. Document requirements definitions, DRDs). 

This Standard is intended to apply to different products at different levels from 
a  single  equipment  to  the overall  system  (including  space  segment hardware 
and  software,  ground  segment,  launchers  and  transportation  systems, 
Verification tools and GSE).  

Discipline  related verification aspects are complemented  in Standards specific 
to those disciplines.  

Detailed requirements for Testing are covered in the ECSS E‐ST‐10‐03. 

This  standard does not  specifically address Validation of  space products as a 
separate process, since product Verification is performed against requirements 
that also address the suitability of the product to fulfil the needs of its intended 
use. As such, Validation is achieved through the Verification process provided 
adequate requirements are placed on the product. 

It is recognised that testing and analysis occur during the product development 
process,  but  they  are  not  addressed  by  this  standard  as  they  are  not  formal 
requirement  verification  activities  in  the  sense  of  the  customer‐supplier 
relationship. 

The guidelines on verification are provided in the associated handbook ECSS‐E‐
HB‐10‐02A. 

The requirements on the systems engineering process are gathered  in ECSS‐E‐
ST‐10  “System  Engineering”;  specific  aspects  of  the  SE  process  are  further 
elaborated  in  dedicated  standards,  in  particular:  ECSS‐E‐ST‐10‐06  “Technical 
Specification”,  ECSS‐E‐ST‐10‐02  “Verification”  (the  present  standard),  and 
ECSS‐E‐ST‐10‐03 “Testing”. These standards are based on the same principles, 
process and documentation model. 

The  applicability  of  each  these  standards  can  therefore  not  be  considered  in 
isolation from the others 

This standard may be tailored for the specific characteristic and constrains of a 
space project in conformance with ECSS‐S‐ST‐00. 
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2 
Normative references 

The  following  normative  documents  contain  provisions  which,  through 
reference  in  this  text,  constitute  provisions  of  this ECSS  Standard.  For dated 
references, subsequent amendments to, or revision of any of these publications 
do not apply, However, parties to agreements based on this ECSS Standard are 
encouraged to investigate the possibility of applying the more recent editions of 
the normative documents  indicated  below.  For undated  references,  the  latest 
edition of the publication referred to applies. 

 

ECSS‐S‐ST‐00‐01  ECSS system — Glossary of terms. 

ECSS‐E‐ST‐10  Space  engineering  –  System  engineering  general 
requirements 

ECSS‐E‐ST‐10‐03  Space engineering — Testing 

ECSS‐M‐ST‐10  Space  project management —  Project  planning  and 
implementation 

ECSS‐Q‐ST‐10‐09  Space product assurance — Nonconformance control 
system  

ECSS‐Q‐ST‐20  Space product assurance — Quality assurance. 
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3 
Terms and definitions  

3.1 Terms from other standards 
For the purpose of this Standard, the terms and definitions from ECSS‐ST‐00‐01 
apply, in particular for the following terms: 

validation 

verification 

3.2 Terms specific to the present standard 
3.2.1 acceptance stage 
verification stage with the objective of demonstrating that the product is free of 
workmanship defects,  is  in accordance with  the qualified design and  is  ready 
for its intended use 

3.2.2 analysis  
verification  method  performing  a  theoretical  or  empirical  evaluation  using 
techniques agreed with the Customer 

NOTE  The  selected  techniques  can  typically  include 
statistics, qualitative design analysis, modelling 
and computer simulation. 

3.2.3 commissioning   
verification and validation activities conducted after the launch and before the 
entry in operational service either on the space elements only or on the overall 
system (including the ground elements) 

3.2.4 in-orbit stage 
verification stage valid for projects for which in‐orbit verification is performed, 
including  the  commissioning  and  verification  activities  which  are  delayed 
because the activation of a space element is performed later during the mission 

NOTE  For example, interplanetary mission, lander. 
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3.2.5 inspection 
verification method by visual determination of physical characteristics 

NOTE  1  Product  characteristics  include  constructional 
features,  hardware  conformance  to  document 
drawing  or  workmanship  requirements, 
physical  conditions,  software  source  code 
conformance with coding standards 

NOTE 2  See also ECSS‐S‐ST‐00‐01. 

3.2.6 model philosophy 
definition of  the optimum number  and  the  characteristics of physical models 
required  to  achieve  confidence  in  the  product  verification with  the  shortest 
planning and a suitable weighting of costs and risks 

3.2.7 post-landing stage 
verification  stage  valid  for  projects  for  which  post‐landing  verification  is 
performed  

NOTE  For example, multimission projects. 

3.2.8 pre-launch stage 
verification stage with  the objective  to verify  that  the  flight article  is properly 
configured for launch and capable of functioning as planned for launch 

3.2.9 qualification stage 
verification  stage with  the objective  to demonstrate  that  the design  fulfils  the 
applicable requirements including margins 

3.2.10 review-of-design 
verification method using  approved  records or  evidence  that unambiguously 
show that the requirement is met 

Example design documents, design reports, technical 
descriptions, engineering drawings  

3.2.11 test 
verification method  by measurement  of  product  performance  and  functions 
under representative simulated environments 

NOTE  See also ECSS‐S‐ST‐00‐01. 

3.2.12 Verification Control Board (VCB) 
board  composed  of  customer  and  supplier  representatives  that monitors  the 
verification process and assesses the requirements verification close‐out. 

3.2.13 verification level 
product architectural level at which the relevant verification is performed 
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3.3 Abbreviated terms 
For the purpose of this Standard, the abbreviated terms from ECSS‐S‐ST‐00‐01 
and the following apply: 

 

Abbreviation  Meaning 

AIT  assembly, integration and test 

AITP  assembly, integration and test plan 

AIV  assembly, integration and verification 

AIVP  assembly, integration and verification plan 

AR  acceptance review 

ARPT  analysis report 

CDR  critical design review 

CRR  commissioning result review 

CP  commissioning plan 

DRD  document requirements definition 

ECSS   European Cooperation for Space Standardization 

EEE   electronic electrical and electromechanical 

EIDP   end item data package 

EMC   electromagnetic compatibility 

FRR   flight readiness review 

GSE  ground support equipment 

H/W   hardware 

I/F   interface 

IRPT  inspection report 

ISO   International Organisation for Standardisation 

LRR  launch readiness review 

NCR   nonconformance report 

NRB   nonconformance review board 

ORR  operation readiness review 

P/L   payload 

PDR  preliminary design review 

PRR  preliminary requirement review 

PTR  post test review 

QA   quality assurance 

QR  qualification review 

RFW   request for waiver 

ROD  review of design 
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RRPT  review of design report 

S/C   spacecraft 

S/W   software 

SRR  system requirements review 

SVF   software validation facility 

TPRO  test procedure 

TRPT  test report 

TRR  test readiness review 

TSPE  test specification 

VCB  verification control board 

VCD  verification control document 

VP  verification plan 

VRPT  verification report 
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4 
Verification principles 

4.1 Verification process  

4.1.1 Verification objectives 
The  overall  objective  of  verification  is  to  demonstrate,  through  a  dedicated 
process, that the deliverable product meets the specified  requirements. 

A  satisfactory  completion  of  the  verification  process  is  the  basis  for  a 
contractual  acceptance  (as defined  in ECSS‐S‐ST‐00‐01) of  the product by  the 
Customer. 

The objectives of the Verification process are as follows: 

• to demonstrate  the qualification of design and performance, as meeting 
the specified requirements at the specified levels; 

• to ensure  that  the product  is  in agreement with  the qualified design,  is 
free from workmanship defects and acceptable for use; 

• to  confirm product  integrity and performance at particular  steps of  the 
project  life  cycle  (e.g.  launch,  commissioning,  mission  events  and 
landing).  

• to  confirm  that  the  overall  system  (including  tools,  procedures  and 
resources) is able to fulfil mission requirements; 

4.1.2 Verification activities 
The  verification  process  activities  consist  of  planning,  execution,  reporting, 
control and closeout as summarized in Figure 4‐1. 
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Figure 4‐1: Verification process and activities 

4.1.3 Verification documentation 
The verification process and  its  implementation  activities are documented by 
means of a specific set of verification documents. 

• Verification plan (VP), see clause 5.2.8.1. 

• Assembly, integration and test (AIT) plan, see ECSS‐E‐ST‐10‐03. 

NOTE  The Verification Plan and  the AIT Plan can be 
combined  in  one  single AIV  Plan  (i.e.  in  this 
case VP and AIT plans do not exist anymore as 
single entities). 

• Verification control document (VCD), see clauses 5.2.8.2 and 5.4.4.1. 

• Test specification (TSPE), see ECSS‐E‐ST‐10‐03. 

• Test procedure (TPRO), see ECSS‐E‐ST‐10‐03. 

• Test report (TRPT), see ECSS‐E‐ST‐10‐03, and clause 5.3.2.1 of the present 
standard. 

• Analysis  report  (ARPT),  see  ECSS‐E‐ST‐10,  and  clause  5.3.2.2  of  the 
present standard. 

• Review of design report (RRPT), see clause 5.3.2.3. 

• Inspection report (IRPT), see clause 5.3.2.4. 

• Verification report (VRPT), see clause 5.3.2.5. 
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4.2 Verification planning 

4.2.1 Verification approach  
To  reach  the verification objectives  the verification approach  is  established  in 
early phases of a project by analyzing  the  requirements  to be verified,  taking 
into account: 

• design peculiarities and constraints, 

• qualification status of candidate solutions (product category), 

• availability and maturity of verification tools, 

• verification (including test) methodologies, 

• ground segment and in orbit constraints for the in‐orbit stage (including 
commissioning), 

• programmatic constraints, and 

• cost and schedule. 

In  generating  the  verification  approach,  the  supplier  conducts  the  following 
steps:  

⎯ Identify “what” are  the products and  requirements  subject of  the 
verification process; 

⎯ Identify “How”  to verify  them by considering  the methods stated 
in the technical specification 

⎯ Identify “When” to implement by applying the chosen verification 
strategy. 

These steps are generally conducted in an iterative process based on technical, 
cost and schedule considerations, ensuring that the approach is agreed by both 
the supplier and the customer. 

4.2.2 Verification methods 
The  verification  is  executed  by  one  or  more  of  the  following  verification 
methods:  test,  analysis,  review  of  design  and  inspection.  This  list  shows  the 
order of precedence that, in general, provides more confidence in the results. 

4.2.3 Verification levels 
The verification is performed incrementally at different product decomposition 
levels. The number and type of verification levels depends upon the complexity 
of the project and on its characteristics. 

The  usual  verification  levels  for  a  space  product  are  equipment,  subsystem, 
element, segment and overall system.  
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4.2.4 Verification stages 
The verification process is implemented in subsequent verification stages along 
the project life cycle. 

The  stages  depend  upon  project  characteristics  and  identify  a  type  of 
verification.  The  verification  stages  are  qualification,  acceptance,  pre‐launch, 
in‐orbit (including commissioning) and post‐landing. 

4.2.5 Model philosophy 
The verification by  test  is  implemented on  the selected models chosen  for  the 
project.  

Model philosophy is defined by means of an iterative process which combines 
programmatic  constraints,  verification  strategies  and  the  integration  and  test 
programme, taking into account the development status of the candidate design 
solution.  

4.2.6 Verification tools 
The verification tools to be used to perform verification activities are identified 
and  their procurement and utilisation planned. The  extent  to which  the  tools 
are themselves subjected to formal verification depends upon their role.   

4.3  Verification execution and reporting 
The  verification  process  activities  are  incrementally  performed  at  different 
product  decomposition  levels  and  in  different  stages,  applying  a  coherent 
bottom‐up strategy and utilizing a suitable combination of different verification 
methods. 

In particular the verification by test is carried‐out on different physical models 
in agreement with the selected model philosophy.  

4.4 Verification control and closeout 
The verification process is monitored in its execution by the Verification Control 
Board (see 5.4.2) and confirmed completed when, based on objective evidence, 
the VCD deems the product as verified against the identified requirements and 
the  associated verification  objectives. This has  to  be  finally  confirmed  by  the 
customer. 
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5 
Verification requirements 

5.1 Verification process 
a. The verification process  shall demonstrate  that  the deliverable product 

meets  the  specified customer  requirements and  is capable of sustaining 
its operational role through: 

1. Verification planning; 

2. Verification execution and reporting; 

3. Verification control and close‐out. 

5.2 Verification planning 

5.2.1 Verification approach  
a. The customer shall define the project requirements, verification objectives 

and constraints affecting the supplier verification process. 

NOTE  For  example,  ground  segment  characteristics, 
launch  service,  envisaged  end  to  end  tests 
involving  several  suppliers. The usual  general 
objectives are listed in clause 4.1.1 “Verification 
objectives”. 

b. The  requirements  specified  in 5.2.2.1a  shall always  include  those of  the 
technical specification. 

c. The  supplier  shall  define  the  verification  approach  by  conducting  the 
following steps: 

1. Identify and agree with the customer the set of requirements to be 
subject of the verification process. 

2. Select  the  methods  and  levels  of  verification,  associated  model 
philosophy and verification tools. 

3. Identify  the  stages  and  events  in  which  the  verification  is 
implemented. 

d. The  verification  approach  shall  be  defined  by  the  supplier  in  the 
Verification  Plan  (VP)  for  approval  by  the  customer  prior  to 
implementation. 
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e. For  each  requirement  to  be  verified,  the  verification  strategy  shall  be 
defined in terms of the combination of the selected verification methods 
for the different verification levels at the applicable verification stages, in 
the  initial  issue of  the Verification Control Document  (VCD) also called 
verification matrix (see Annex B), for approval by the customer. 

5.2.2 Verification methods 

5.2.2.1 General 
a. Verification  shall  be  accomplished  by  one  or  more  of  the  following 

verification methods: 

1. test (including demonstration); 

2. analysis (including similarity); 

3. review‐of‐design; 

4. inspection. 

b. All safety critical functions shall be verified by test. 

c. Verification  of  software  shall  include  testing  in  the  target  hardware 
environment. 

d. For each requirement verified only by analysis or review‐of‐design, a risk 
assessment  (part  of  the VP)  shall  be  conducted  to  determine  the  level 
(major/minor) of the impact of this requirement on the mission. 

e. If the  impact of the requirement  is major, a risk mitigation plan (part of 
the  VP)  shall  be  defined which  includes  a  cross  check  based  on  two 
independent analyses (in terms of model used and suppliers). 

5.2.2.2 Test 
a. Verification by test shall consist of measuring product performance and 

functions under representative simulated environments. 

b. The analysis of data derived from testing shall be an integral part of the 
test and the results included in the test report. 

c. When  the  test  objectives  include  the  demonstration  of  qualitative 
operational  performance,  the  execution  shall  be  observed  and  results 
recorded. 

d. A  test  programme  shall  be  prepared  for  each  product  in  conformance 
with ECSS‐E‐ST‐10‐03. 

e. The test programme shall be coordinated with the integration flow.  

f. Tests  performed  as  part  of  the  integration  flow  to  check  quality  and 
status  of  the  in‐progress  configuration  (including  interfaces),  having  a 
formal verification purpose, shall be included in the test programme. 

g. The  test programme  shall be defined  in  the Assembly,  Integration  and 
Test plan (AITP). 

17 

http://www.abbottaerospace.com/technical-library


ECSS‐E‐ST‐10‐02C 
6 March 2009 

5.2.2.3 Analysis 
a. Verification  by  analysis  shall  consist  of  performing  theoretical  or 

empirical evaluation using techniques agreed with the Customer. 

NOTE  Techniques comprise systematic, statistical and 
qualitative  design  analysis,  modelling  and 
computational simulation. 

b. Verification by similarity shall be part of the verification by analysis. 

c. Similarity  analysis  shall  provide  evidence  that  an  already  qualified 
product fulfils the following criteria: 

1. The already qualified product was not qualified by similarity. 

2. The product to be verified belongs to category A or to category B 
(defined  in  Table  5‐1)  but  no  testing  is  required  to  achieve 
qualification. 

NOTE  Implicitly  the  product  to  be  verified  cannot 
belong  to  categories  C  and  D  equipment 
(defined in Table 5‐1). 

d. Similarity  analysis  shall  define  differences  that  can  dictate 
complementary verification activities. 

e. An analysis programme shall be defined in the Verification Plan (VP). 

f. An analysis programme shall be applicable  to qualification and  in‐orbit 
stages only. 

5.2.2.4 Review-of-design (ROD) 
a. Verification by Review‐of design  (ROD) shall consist of using approved 

records  or  evidence  that  unambiguously  show  that  the  requirement  is 
met. 

NOTE  Examples of such approved records are design 
documents  and  reports,  technical descriptions, 
and engineering drawings. 

b. A review‐of‐design programme shall be defined  in the Verification Plan 
(VP). 

c. A  review‐of‐design  programme  shall  only  be  applicable  in  the 
qualification stage or in the in‐orbit stage.  

5.2.2.5 Inspection 
a. Verification  by  inspection  shall  consist  of  visual  determination  of 

physical characteristics.  

NOTE  Physical  characteristics  include  constructional 
features,  hardware  conformance  to  document 
drawing  or  workmanship  requirements, 
physical  conditions,  software  source  code 
conformance with coding standards.  

b. An inspection programme shall be defined in the Verification Plan (VP). 
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5.2.3 Verification levels 
a. Verification  shall  be  accomplished  through  the  selected  verification 

levels. 

NOTE  Usual levels are defined in 4.2.3. 

b. When  a  requirement  is  fully  verified  at  lower  level,  the  traceability  to 
lower level verification evidence shall be identified. 

c. Formal close‐out of qualification and acceptance at  lower  levels shall be 
performed prior to close‐out at higher level. 

5.2.4 Verification stages 

5.2.4.1 General 
a. Verification  shall  be  accomplished  through  the  selection  of  the 

appropriate stages on the basis of project specificity from the following: 

1. qualification, 

2. acceptance, 

3. pre‐launch, 

4. in‐orbit  (including commissioning), 

5. post‐landing. 

b. Qualification,  acceptance  and  pre‐launch  stages  shall  be  completed 
before launch. 

c. When  the  verification  programme  includes  an  in‐orbit  stage,  the 
verification shall not rely only on in‐orbit activities. 

d. When  the  verification  programme  includes  a  post  landing  stage,  the 
verification  shall  not  rely  only  on  in‐orbit  activities  or  post  landing 
activities. 

5.2.4.2 Qualification 
a. In  the  qualification  stage  the  verification  shall  demonstrate  that  the 

design, including margins, meets the applicable requirements.  

b. Qualification  shall  be  carried‐out  on  hardware  and  software which  is 
representative of the end item configuration in terms of design, materials, 
tooling and methods. 

c. The qualification programme shall be prepared considering  the product 
category according to heritage as defined in Table 5‐1. 
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Table 5‐1: Product categories according to heritage 
Category  Description  Qualification programme 

A  Off‐the‐shelf product without modifications and 

• subjected to a qualification test 
programme at least as severe as that 
imposed by the actual project 
specifications including environment 
and 

• produced by the same manufacturer or 
supplier and using the same tools and 
manufacturing processes and procedures 

None 

B  Off‐the‐shelf product without modifications. 

However: 

It has been subjected to a qualification test 
programme less severe or different to that 
imposed by the actual project specifications 
(including environment). 

Delta qualification programme, 
decided on a case by case basis. 

C  Off‐the‐shelf product with modifications.  

Modification includes changes to design, parts, 
materials, tools, processes, procedures, supplier, 
or manufacturer. 

Delta or full qualification 
programme (including testing), 
decided on a case by case basis 
depending on the impact of the 
modification. 

D  Newly designed and developed product.  Full qualification programme. 

5.2.4.3 Acceptance 

5.2.4.3.1 General 

a. In  the  acceptance  stage  the  verification  shall  demonstrate  that  the 
product  is  free  of  workmanship  errors  and  is  ready  for  subsequent 
operational use. 

b. Acceptance shall be carried‐out on the final hardware and software 

5.2.4.3.2 Acceptance article 

a. The  acceptance  article  shall  be  manufactured  in  agreement  with  the 
qualified design. 

b. The acceptance article shall perform as the qualified product. 

5.2.4.4 Pre-launch 
a. In  the  pre‐launch  stage  the  verification  shall  demonstrate  that  the 

product is properly configured for launch activities and early operations. 

b. In  the pre‐launch stage the verification shall confirm that the product  is 
capable of functioning as planned during launch and early operations. 
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5.2.4.5 In-orbit 
a. In the in‐orbit stage the verification shall ensure no degradation occurred 

during  the  launch,  early orbit phase,  at periodical  intervals  and before 
specific operational use. 

b. In  the  in‐orbit  stage  the  verification  shall  supplement/confirm  ground 
verification by providing operating conditions which cannot be  fully or 
cost effectively duplicated or simulated on ground. 

c. In  the  in‐orbit stage  the verification shall characterize  the system under 
operational  conditions  especially  for  the  aspects  that  cannot  be 
determined before the launch. 

d. In  the  in‐orbit  stage  the  verification  shall  confirm  that  the  space  and 
ground elements are compatible with each other. 

e. In the in‐orbit stage the verification shall perform calibration and tuning 
activities specific to the mission payload. 

NOTE  The  working  arrangement  between  the 
elements  suppliers  (e.g.  satellite,  ground 
segment)  and  the  final  customer  defines  the 
share  of  responsibilities  for  preparing, 
conducting  and  reporting  the  in  orbit  ‐ 
commissioning  activities.  The  completion  of 
this stage allows declaring readiness for routine 
operations (Phase E2‐exploitation). 

5.2.4.6 Post-landing 
a. The  verification  in  the  post‐landing  stage  shall  address  the  product 

integrity and performance after the mission. 

b. In  case  the  product  is  intended  to  be  re‐launch  the  verification  shall 
address: 

1. a  health  check,  at periodical  intervals  agreed with  the  customer, 
during storage periods;  

2. the product performance after modification, repair or replacement; 

3. the readiness for reuse. 

5.2.5 Models 
a. The model philosophy shall be defined as part of the overall verification 

planning. 

5.2.6 Verification tools 

5.2.6.1 General 
a. Tools  to  be  used  to  support  the  implementation  of  the  verification 

process shall be identified. 
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b. All verification tools shall be verified for their intended use. 

c. The  degree  of  verification  applied  to  tools  used  to  support  the 
verification programme shall be established. 

NOTE  This  requirement  does  not  imply  that  formal 
verification  is  performed  for  the  verification 
tools (e.g. tools of common use). 

d. Formal verification procedures shall be established and applied  to  tools 
which are specified as deliverable items. 

5.2.6.2 Ground support equipment (GSE) 
a. All  ground  support  equipment  (GSE)  shall  be  verified  under  expected 

environmental conditions and operational constraints. 

b. The  compatibility  of  the  interfaces  of  the  ground  support  equipment 
(GSE) with flight products and facilities shall be verified by test. 

c. The prevention of damage on  the  flight product due  to ground support 
equipment (GSE) failure shall be verified. 

NOTE  For  hazards  to  personnel,  flight  hardware, 
facilities and environments  related  to GSE, see 
ECSS‐Q‐ST‐40. 

d. Ground  support  equipment  (GSE)  that  is modified  or  used  in  a  new 
application shall be re‐verified or re‐validated. 

5.2.6.3 Software validation facility (SVF) 
a. The  SVF  shall  be  verified  by  comparing  the  performance  of  the 

simulation  models  with  the  actual  performance  of  the  product  or 
environment to be simulated.  

b. Flight  hardware  or  software  products  simulated  by  the  SVF  shall  be 
finally  verified  against  the measured  performance  of  the  actual  flight 
product. 

5.2.6.4 Simulators 
a. Simulators  shall  be  verified  to  demonstrate  that  the  simulator 

characteristics are  representative of  the  simulated product  to  the extent 
required for the verification to be supported. 

5.2.6.5 Software tools for verification by analysis 
a. Suitability  of  previously  validated  analytical  software  tools  shall  be 

assessed for the intended application. 

b. Non‐validated analytical software tools shall be subjected to a validation 
process prior to their use. 
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5.2.6.6 Integration and test facilities and test tools 
a. The  capability  of  the  integration  and  test  facilities  and  test  tools  to 

perform their intended function in terms of performance and calibration 
shall be verified as part of the overall integration and test process. 

NOTE  See ECSS‐Q‐ST‐20‐07 for test facilities. 

5.2.7 Verification process phasing 
a. The  verification  process  shall  be  phased with  the  project  life  cycle,  in 

accordance with ECSS‐M‐ST‐10. 

b. Verification  planning  to  assess  feasibility  and  support  programmatics 
shall start in the early phases. 

NOTE  For example, during phase A. 

c. The  preliminary  verification  planning  shall  cover  all  products  and 
requirements by the end of phase B. 

d. Verification planning shall be completed by the end of Phase C. 

NOTE  Covering all verification stages e.g. pre‐launch, 
in‐orbit  (including  commissioning)  and  post 
landing. 

e. Verification  execution  and  reporting  shall  be  incrementally  carried  out 
through the project life cycle starting from phase C. 

f. Verification  control  shall  start with  the  initial  issue  of  the  verification 
control document (VCD) during phase B. 

g. Verification  close  out  status  shall  be  assessed  and  approved  by  the 
customer for each product at the end of each stage.  

NOTE  E.g. qualification close out status at  the end of 
the qualification stage during  the Qualification 
Review (QR). 

5.2.8 Verification planning documents 

5.2.8.1 Verification plan (VP) 
a. The  supplier  shall  provide  a Verification  plan  (VP)  for  the  reviews  as 

agreed with the customer  

NOTE  Guidelines are in Annex G. 

b. The contents of  the Verification plan  (VP) shall be  in conformance with 
the DRD in Annex A. 

5.2.8.2 Verification Control Document (VCD) 
a. The  supplier  shall provide  a Verification Control Document  (VCD)  for 

the reviews as agreed with the customer  

NOTE  Guidelines are provided in Annex G. 
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b. The  contents  of  the  initial  issue  of  the  Verification  Control Document 
(VCD) shall be in conformance with the DRD in Annex B. 

5.2.8.3 Other verification planning Document 
a. The supplier shall provide  the AITP  for  the  reviews as agreed with  the 

customer  

NOTE  Guidelines are provided in Annex G. 

b. The Assembly,  Integration and Test plan  (AITP)  shall be  in accordance 
with the DRD in ECSS‐E‐ST‐10‐03. 

5.3 Verification execution and reporting 

5.3.1 General 
a. The  supplier  shall assign  clear  responsibility  for  the  implementation of 

the verification programme. 

b. The requirements  for  the  test preparation and execution  (including Test 
Readiness  Review  (TRR)  and  Post  Test  Review  (PTR))  shall  be  as  per 
ECSS‐E‐ST‐10‐03. 

c. When  nonconformity  is  detected  during  the  verification  process,  a 
Nonconformance Report (NCR), in conformance with Annex A of ECSS‐
Q‐ST‐10‐09, shall be raised and processed according to ECSS‐Q‐ST‐20. 

d. The verification  results  shall be  recorded by  the  supplier  in  reports  for 
review by the Verification Control Board (VCB) through the VCD. 

5.3.2 Verification execution and reporting 
documentation  

5.3.2.1 Test report (TRPT) 
a. The  test  report  (TRPT)  shall  be  submitted  to  the  Verification  Control 

Board (VCB) after the test completion, within the time frame agreed with 
the customer. 

b. The  content  of  the  Test  report  (TRPT)  shall  be  in  accordance with  the 
DRD in Annex C. 

c. The  supplier  shall  provide  the  Test  reports  (TRPT)  for  the  reviews  as 
agreed with the customer  

NOTE  Guidelines are provided in Annex G.  

d. A Test report (TRPT) shall be provided for each Test verification task as 
identified in the VP or AITP. 
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5.3.2.2 Analysis report (ARPT) 
a. The Analysis report (ARPT) shall be submitted to the Verification Control 

Board  (VCB)  after  analysis  completion, within  the  time  frame  agreed 
with the customer. 

b. The Analysis  report  (ARPT)  shall  be  in  conformance with  the DRD  in 
Annex Q of ECSS‐E‐ST‐10. 

c. The supplier shall provide an Analysis report (ARPT) for the reviews as 
agreed with the customer 

NOTE  Guidelines are provided in Annex G. 

d. An  Analysis  report  (APRT)  shall  be  provided  for  each  Analysis 
verification task identified in the VP. 

5.3.2.3 Review-of-design report (RRPT) 
a. The  Review‐of‐design  report  (RRPT)  shall  be  submitted  to  the 

Verification Control Board (VCB) after the Review‐of‐Design completion, 
within the time frame agreed with the customer. 

b. The Review‐of‐design  report  (RRPT)  shall  be  in  conformance with  the 
DRD in Annex D. 

c. The  supplier  shall  provide  a  Review‐of‐design  report  (RRPT)  for  the 
reviews as agreed with the customer  

NOTE  Guidelines are provided in Annex G. 

d. A Review‐of‐design report (RRPT) shall be provided for each Review‐of‐
design verification task identified in the VP. 

5.3.2.4 Inspection report (IRPT) 
a. The  Inspection  report  (IRPT)  shall  be  submitted  to  the  Verification 

Control  Board  (VCB)  after  the  inspection  completion, within  the  time 
frame agreed with the customer. 

b. The  Inspection  report  (IRPT)  shall be  in  conformance with  the DRD  in 
Annex E. 

c. The supplier shall provide an Inspection report (IRPT) for the reviews as 
agreed with the customer 

NOTE  Guidelines are provided in Annex G. 

d. An  Inspection  report  (IRPT)  shall  be  provided  for  each  Inspection 
verification task identified in the VP. 

5.3.2.5 Verification report (VRPT)  
a. The supplier shall prepare a Verification report (VRPT) when more than 

one  of  the  defined  verification  methods  are  utilized  to  verify  a 
requirement or a specific set of requirements. 

b. The Verification report (VRPT) shall be in conformance with the DRD in 
Annex F. 
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c. The  Verification  report  (VRPT)  shall  be  submitted  to  the  Verification 
Control  Board  (VCB)  after  the  completion  of  the  last  contributing 
verification activities, within the time frame agreed with the customer. 

d. The supplier shall provide a Verification report (VRPT) for the reviews as 
agreed with the customer  

NOTE  Guidelines are provided in Annex G. 

5.3.2.6 Other verification execution and reporting 
Document 

a. The supplier shall provide the Test specifications (TSPE) for the reviews 
as agreed with the customer  

NOTE  Guidelines are provided in Annex G. 

b. The Test specifications (TSPE) shall be  in conformance with the DRD  in 
Annex B of ECSS‐E‐ST‐10‐03. 

c. The Test procedures shall be in conformance with the DRD in Annex D of 
ECSS‐E‐ST‐10‐03. 

d. The supplier shall provide the Test procedures (TPRO) for the reviews as 
agreed with the customer  

NOTE  Guidelines are provided in Annex G. 

e. The  rules  for  the  analysis,  inspection  and  review  of  design  shall  be 
defined in writing before their execution. 

NOTE  For  example,  analysis,  inspection  or  review  of 
design procedures. 

5.4 Verification control and close-out 

5.4.1 General 
a. The implementation of the verification process shall be monitored by the 

Verification Control Board (VCB). 

b. The verification process control shall be supported by a computer based 
verification database. 

c. The  verification  database  shall  be  delivered  to  the  customer  in  an 
electronic form to be agreed with the customer. 

d. The supplier shall provide  to  the customer verification evidence  for  the 
customer’s applicable requirements agreed to be verified, independently 
from the level where verification has been accomplished. 
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5.4.2 Verification control board (VCB) 
a. A Verification Control Board  (VCB), with participation of customer and 

supplier representatives, shall be established to  incrementally assess the 
achievements and status of the verification process. 

NOTE  The VCB is set‐up in relation to the complexity 
and the extents of the verification activities.  

b. The  verification  process  shall  be  considered  completed  when  the 
Verification Control Board (VCB) confirms that: 

1.  documented evidence is recorded in the VCD,  

2. identified requirements have been verified  

3. associated product verification objectives are reached 

c. The  conclusions  of  the  VCB    shall  be  submitted  for  approval  to  the 
customer’s contractual authority. 

d. The Verification Control Board  (VCB) shall assess  the verification status 
with a periodicity agreed with the customer, along the project life cycle. 

NOTE  The results of the VCB are at least presented on  
the  occasions  of  project  reviews  as  defined  in 
ECSS‐M‐ST‐10. 

e. The Verification Control Board (VCB) shall endorse the final issue of the 
Verification Control Document (VCD). 

5.4.3 Re-verification 
a. The extent of the re‐verification to be performed shall be determined by 

Supplier and agreed with the customer, in the following cases: 

1. failure  and  repair  as decided by Nonconformance Review Board 
(NRB); 

2. unplanned disassembly or demating; 

3. refurbishment, maintenance or design changes; 

4. changes of requirements after initial verification; 

5. long duration storage; 

6. flight use of qualification hardware. 

b. The  Verification  Control  Document  (VCD)  shall  be  updated  by  the 
supplier  to  record as open,  those  requirements subject  to  re‐verification 
until this is performed and closeout agreed by the customer. 
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5.4.4 Verification control and close-out 
documentation 

5.4.4.1 Verification Control Document (VCD) 
a. The content of the completed Verification Control Document (VCD) shall 

be in conformance with the DRD in Annex B. 

b. The supplier shall update  the Verification database within one week of 
the approval of a report. 

c. The  intermediate  issues  of  the  Verification  Control  Document  (VCD), 
reflecting  the  current  status of  the verification database,  shall be made 
available to the Verification Control Board (VCB) upon request. 

d. The  intermediate  issues  of  the  Verification  Control  Document  (VCD), 
reflecting  the  current  verification  and  compliance  status,  shall  be 
delivered at each formal review as agreed with the customer 

NOTE  Guidelines are provided in Annex G. 

e. The  final  issue  of  the  Verification  Control  Document  (VCD)  shall  be 
submitted  to  the Verification Control Board  (VCB) after  the approval of 
the last report, within the time frame agreed with the customer. 

5.4.4.2 Other close-out documents 
a. The  supplier  shall make  available  to  the  customer  for  consultation  the 

evidences mentioned in the VCD in addition to the deliverable reports. 
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Annex A (normative) 
Verification plan (VP) - DRD 

A.1 DRD identification 

A.1.1 Requirement identification and source 
document 

This DRD is called up from ECSS‐E‐ST‐10‐02, requirement 5.2.8.1b. 

A.1.2 Purpose and objective 
The  Verification  Plan  contains  the  overall  verification  approach,  the  model 
philosophy, the product matrix, the verification strategies for the requirements 
(the  interrelation between different methods/levels/stages of verification  to be 
used to demonstrate status of compliance to requirements), the test, inspection, 
analysis and review‐of‐design programme with the relevant activity sheets and 
planning,  the  verification  tools,  the  verification  control  methodology,  the 
involved documentation, the verification management and organization. 

A.2 Expected response 

A.2.1 Scope and content 

<1> Introduction 
a. The VP shall contain a description of the purpose, objective, content and 

the reason prompting its preparation.  

b. Open issues, assumptions and constraints relevant to this document shall 
be stated and described. 

<2> Applicable and reference documents 
a. The VP  shall  list  the applicable and  reference documents  in  support  to 

the generation of the document. 
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<3> Definitions and abbreviations 
a. The VP shall list the applicable dictionary or glossary and the meaning of 

specific terms or abbreviations utilized in the document. 

<4> Verification subject 
a. The VP shall briefly describe the subject of the verification process. 

<5> Verification approach 
a. The  VP  shall  describe  the  basic  verification  concepts  and  definitions 

(methods, levels and stages). 

<6> Model philosophy 
a. The  VP  shall  describe  the  selected  models  and  the  associated  model 

philosophy, product matrix. 

<7> Verification Strategy 
a. The  VP  shall  describe  the  selected  combination  of  the  different 

verification methods  at  the  applicable  verification  levels  and  stages,  in 
general and for each requirement type/group (including software).  

b. The allocation of  the requirements  to  the specific verification  tasks shall 
be given. 

<8> Verification programme 
a. The VP shall document the verification activities and associated planning 

in the applicable verification stages.  

b. Analysis,  review‐of‐design,  inspection  and  test  programmes  should  be 
detailed  through  dedicated  activity  sheets,  or  through  reference  to  the 
AIT Plan.  

<9> Verification tools 
a. The VP shall describe high level definitions of the verification tools to be 

used, such as S/W facilities, special tools, simulators, analytical tools.  

<10> Verification control methodology 
a. The  VP  shall  describe  the  proposed  methodology  to  be  utilized  for 

verification monitoring  and  control  including  the  use  of  a  verification 
data base. 

<11> Documentation 
a. The VP shall  list the  involved verification documents and describe their 

content. 
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<12> Organization and management 
a. The  VP  shall  describe  the  responsibility  and  management  tools 

applicable to the described verification process.  

b. It shall describe  the responsibilities within  the project  team,  the relation 
to  product  assurance,  quality  control  and  configuration  control 
(including  anomaly  handling  and  change  control)  as  well  as  the 
responsibility sharing with external partners.  

c. The relevant reviews shall be planned and responsibilities described. 

A.2.2 Special remarks 
a. The Verification Plan may be combined with the AIT Plan  in one single 

AIV Plan. 

NOTE  In  this  case  VP  and  AIT  plans  do  not  exist 
anymore as single entities. 
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Annex B (normative) 
Verification control document (VCD) - DRD 

B.1 DRD identification 

B.1.1 Requirement identification and source document 
This DRD is called up from ECSS‐ST‐E‐10‐02, requirement 5.2.8.2b and 5.4.4.1b. 

B.1.2 Purpose and objective 
The Verification Control Document  lists  the  requirements  to be verified with 
the selected methods in the applicable stages at the defined levels. 

It includes the Verification Matrix. The VCD is a living document and provides 
traceability during  the phase C, D and E, how and when each  requirement  is 
planned to be verified and is actually verified. 

The VCD becomes part of the EIDP, as detailed in ECSS‐Q‐ST‐20. 

B.2 Expected response 

B.2.1 Scope and content 

<1> Introduction 
a. The VCD  shall  contain  a description  of  the purpose,  objective,  content 

and the reason prompting its preparation.  

b. Open issues, assumptions and constraints relevant to this document shall 
be stated and described. 

c. The VCD content shall be phased with the product life‐cycle such that the 
initial issue contains the verification matrix, intermediate issues cover the 
planned  on‐ground  verifications  and  their  executions  evidence  (in 
particular  for qualification and acceptance completion),  the  in‐orbit and 
post  landing activities;  final  issue provides evidence of  the  close‐out of 
the overall verification process. 
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<2> Applicable and reference documents 
a. The VCD shall list the applicable and reference documents in support to 

the generation of the document. 

<3> Definitions and abbreviations 
a. The VCD shall list the applicable dictionary or glossary and the meaning 

of specific terms or abbreviations utilized in the document.  

<4> Verification subject 
a. The VCD shall describe  the verification control approach applied  to  the 

product, the involved documentation and the computerized tool used to 
support the process. 

b. The VCD shall include the requirements to be verified (with reference to 
the specifications  involved), call up  the verification methods,  levels and 
stages definitions and explain the verification close‐out criteria.. 

<5> Verification summary status 
a. Each issue of the VCD shall summarize the current Verification Close‐out 

status. 

<6> Verification control data 
a. The VCD shall collect  in the form of a matrix, for each requirement, the 

following  verification information: 

1. Requirement identifier, 

2. Requirement text 

3. traceability between requirement, 

4. Levels and stages of verification, 

5. methods,  

6. link  to  the  relevant  section  of  the  verification  plan  and  any 
planning document,  

NOTE  For example, test specification. 

7. References to any documentation that demonstrates compliance to 
the requirements, 

NOTE  For  example,  report,  analysis,  waivers,  RFD, 
NCR, NRB, customer closeout records.  

8. Status of Compliance (yes, no, partial), 

9. Close‐out status (open / closed), 

10. Reasons of the close‐out status, 

b. The initial issue of the VCD shall contain a verification matrix limited to:  

1. Requirement identifier, 
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2. Requirement text, 

3. traceability between requirement, 

4. Levels and stages of verification, 

5. methods,  

6. link to the relevant section of the verification plan. 

B.2.2 Special remarks 
None. 
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Annex C (normative) 
Test report (TRPT) - DRD 

C.1 DRD identification 

C.1.1 Requirement identification and source document 
This DRD is called up from ECSS‐E‐ST‐10‐02, requirement 5.3.2.1b. 

C.1.2 Purpose and objective 
The  test  report  describes  test  execution,  test  and  engineering  assessment  of 
results and conclusions in the light of the test requirements (including pass‐fail 
criteria). 

The test report contains the scope of the test, the test description, the test article 
and  sep‐up  configuration,  and  the  test  results  including  the  as‐run  test 
procedures, the considerations and conclusions with particular emphasis on the 
close‐out of the relevant verification requirements including deviations. 

C.2 Expected response 

C.2.1 Scope and content 

<1> Introduction 
a. The TRPT  shall  contain a description of  the purpose, objective,  content 

and the reason prompting its preparation.  

b. Open issues, assumptions and constraints relevant to this document shall 
be stated and described. 

<2> Applicable and reference documents 
a. The TRPT shall list the applicable and reference documents in support to 

the generation of the document. 
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<3> Definitions and abbreviations 
a. The TRPT shall list the applicable dictionary or glossary and the meaning 

of specific terms or abbreviations utilized in the document 

<4> Test results 
a. The TRPT shall contain  the  test  results with supporting data  (including 

the  test  execution  dates,  the  as  run  procedure,  and  the  test  facility 
results).  

b. The  TRPT  shall  contain  the  analysis  of  test  data  and  the  relevant 
assessment. 

c. The TRPT shall provide a synthesis of the test results. 

<5> Anomalies 
a. The TRPT  shall  include  the  list of deviations  to  the  test procedure,  the 

nonconformance including failures and the problems. 

<6> Conclusions 
a. The TRPT shall summarize: 

1. the test results, including: 

(a) the list of the requirements to be verified (in correlation with 
the VCD),  

(b) traceability to used documentation,  

(c) conformance  or  deviation  including  references  and 
signature and date), 

2. the comparison with the requirements and  

3. the verification close‐out judgment.  

b. Open issues shall be clearly stated and described. 

c. Separate test analyses shall be cross‐referenced. 

C.2.2 Special remarks 
None. 
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Annex D (normative) 
Review-of-design report (RRPT) - DRD 

D.1 DRD identification 

D.1.1 Requirement identification and source document 
This DRD is called up from ECSS‐E‐ST‐10‐02, requirement 5.3.2.3b. 

D.1.2 Purpose and objective 
The  review‐of‐design  report describes each verification activity performed  for 
reviewing documentation. 

The  review‐of‐design  report  contains  proper  evidence  that  the  relevant 
requirements are verified and the indication of deviations. 

D.2 Expected response 

D.2.1 Scope and content 

<1> Introduction 
a. The RRPT  shall  contain a description of  the purpose, objective,  content 

and the reason prompting its preparation.  

b. Open issues, assumptions and constraints relevant to this document shall 
be stated and described. 

<2> Applicable and reference documents 
a. The RRPT shall list the applicable and reference documents in support to 

the generation of the document. 

<3> Definitions and abbreviations 
a. The RRPT shall list the applicable dictionary or glossary and the meaning 

of  specific  terms  or  abbreviations  utilized  in  the  document  with  the 
relevant meaning. 
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<4> Review‐of‐design summary 
a. The RRPT shall describe the review‐of‐design activity in terms of method 

and procedures used. 

<5> Conclusions 
a. The RRPT shall summarize  

1. the review‐of‐design results, including  

(a) the list of the requirements to be verified (in correlation with 
the VCD),  

(b) traceability to used documentation,  

(c) conformance  or  deviation  including  references  and 
signature and date,  

2. the comparison with the requirements and  

3. the verification close‐out judgment.  

b. Open issues shall be clearly stated and described. 

D.2.2 Special remarks 
None. 
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Annex E (normative) 
Inspection report (IRPT) - DRD 

E.1 DRD identification 

E.1.1 Requirement identification and source 
document 

This DRD is called up from ECSS‐E‐ST‐10‐02, requirement 5.3.2.4b. 

E.1.2 Purpose and objective 
The  inspection  report  describes  each  verification  activity  performed  for 
inspecting hardware or software.  

The  inspection report contains proper evidence  that the relevant requirements 
are verified and the indication of deviations. 

The inspection report may be embedded in the Test Report if the verification by 
Inspection is carried‐out in combination with Testing. 

E.2 Expected response 

E.2.1 Scope and content 

<1> Introduction 
a. The  IRPT  shall  contain  a description  of  the purpose,  objective,  content 

and the reason prompting its preparation.  

b. Open issues, assumptions and constraints relevant to this document shall 
be stated and described. 

<2> Applicable and reference documents 
a. The IRPT shall list the applicable and reference documents in support to 

the generation of the document. 
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<3> Definitions and abbreviations 
a. The IRPT shall list the applicable dictionary or glossary and the meaning 

of  specific  terms  or  abbreviations  utilized  in  the  document  with  the 
relevant meaning. 

<4> Inspection summary 
a. The  IRPT shall describe  the product configuration data of  the  inspected 

item. 

<5> Conclusions 
a. The IRPT shall summarize the:  

1. inspection results, including: 

(a) the list of the requirements to be verified (in correlation with 
the VCD),  

(b) traceability to used documentation,  

(c) inspection event location and date,  

(d) expected finding,  

(e) conformance  or deviation  including  proper  references  and 
signature and date,  

2. comparison with the requirements, and  

3. verification close‐out judgement.  

b. Open issues shall be clearly stated and described. 

E.2.2 Special remarks 
None. 
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Annex F (normative) 
Verification report (VRPT) - DRD 

F.1 DRD identification 

F.1.1 Requirement identification and source 
document 

This DRD is called up from ECSS‐E‐ST‐10‐02, requirement 5.3.2.5b. 

F.1.2 Purpose and objective 
The  Verification  Report  is  prepared  when  more  than  one  of  the  defined 
verification methods  are  utilized  to  verify  a  requirement  or  a  specific  set  of 
requirements. 

It  reports  the  approach  followed  and  how  the  verification  methods  were 
combined to achieve the verification objectives. 

The  positive  achievement  constitutes  the  completion  of  verification  for  the 
particular requirement. 

F.2 Expected response 

F.2.1 Scope and content 

<1> Introduction 
a. The VRPT  shall contain a description of  the purpose, objective, content 

and the reason prompting its preparation.  

b. Open issues, assumptions and constraints relevant to this document shall 
be stated and described. 

<2> Applicable and reference documents 
a. The VRPT shall list the applicable and reference documents in support to 

the generation of the document. 
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<3> Definitions and Abbreviations 
a. The VRPT shall list the applicable dictionary or glossary and the meaning 

of  specific  terms  or  abbreviations  utilized  in  the  document  with  the 
relevant meaning Verification subject. 

<4> Verification results 
a. The  VRPT  shall  describe  the  verification  approach,  the  associated 

problems  and  results  with  reference  to  the  relevant  test,  analysis, 
review‐of‐design and inspection reports. 

b. The VRPT shall identify the deviations from the verification plan. 

<5> Conclusions 
a. The VRPT  shall  list  the  requirements  to be verified  (in correlation with 

the VCD). 

b. The VRPT shall summarize verification results, the comparison with the 
requirements and the verification close‐out judgement.  

c. Open issues shall be clearly stated and described. 

F.2.2 Special remarks 
None. 
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Annex G (informative) 
Verification documents delivery per review  

The  verification  documents  are  delivered  by  the  supplier  to  the  customer  at 
each review either for information or for approval, with the identified maturity, 
as per Table G‐1. 

NOTE  This  implies  that  the  DRD  template  can  be 
adopted, but not followed. 
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Table G‐1: Verification documents deliverable per review 

Phases 

A  B  C  D  E Document title 

PR
R
 

SR
R
 

PD
R
 

C
D
R
 

Q
R
 

A
R
 

O
R
R
 

FR
R
 

LR
R
 

C
R
R
  DRD ref. 

Verification plan (VP) (1a)  +  +  +(1b)  +  +  +  +(1c)        Annex A

Assembly integration and 
test plan (AITP) (2a)      +  +(2b)  +  +          ECSS‐E‐ST‐10‐03 

Verification control 
document (VCD) 

+(3a)  +  +(3b)  +(3c)  +(3d)  +(3d)  +(3e)  +(3d)  +3d)  +(3f)  Annex B

Test specification (TSPE) (4c)       +(4a)  +(4d)  +(4d) +(4b)  +  +  +  ECSS‐E‐ST‐10‐03 

Test Procedure (TRPT) (5a)        +  +  +  +(5b)  +      ECSS‐E‐ST‐10‐03 

Test report (TRPT)        +(6)  +(6)  +(6)  +(6)  +(6)  +(6)  +(6)  Annex C

Analysis report (ARPT)  +  +  +  +  +(6)  +  +(6)  +(6)  +(6)  +6)  ECSS‐E‐ST‐10 

Review‐of‐design report 
(RRPT) 

      +(6a)  +(6b)            Annex D

Inspection report (IRPT)        +(6)  +(6)  +(6)          Annex E

Verification report (VRPT)          +(7a)  +(7b)  +(7c)  +(7c)  +(7c)  +(7d)  Annex F

(1a) The verification plan is detailed progressively or split in sub‐document (e.g. commissioning Plan (CP)). 
(1b) In‐orbit activities may still be preliminary or incomplete. 
(1c) Updated with refinement for the in‐orbit (especially commissioning) activities. 
(2a) Only for ground activities (i.e. up to pre‐launch stage). 
(2b) Updated with refinement as necessary. 
(3a) preliminary issue containing at least the compliance status. 
(3b) Initial issue with the verification matrix for the ground activities. 
(3c) Updated initial issue with the verification matrix for the in‐orbit activities. 
(3d) Updated with close‐out status and evidence for product related requirements. 
(3e) Updated with verification matrix refinement for the planned in‐orbit (including commissioning) activities.  
(3f) Final issue with close‐out status and evidence following commissioning. 
(4a) Only for ground activities, approved by the supplier. 
(4b) Only for in‐orbit (especially commissioning) activities. 
(4c) Final issue approved in advance to the Test Procedure availability  
(4d) Part of the data package for information. 
(5a) Final issue approved before Test Readiness Review (TRR) – Ref. to ECSS E‐ST‐10‐03 as run procedures are part of 

the test report. 
(5b) Only for in‐orbit activities, final issue approved by a representative of the space segment control centre. 
(6a) Only for close‐out evidence related to this review.  
(6b) Only for reports issued after the CDR and related to this review.  
(7a) The qualification report includes a wrap up of the qualification evidence. 
(7b) The acceptance report  includes a wrap up of the acceptance evidence. 
(7c) The overall report includes a wrap up of the evidence. 
(7d) The commissioning report includes a wrap up of the commissioning evidence. 
(8) Only in case of in‐orbit software maintenance. 
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